CITY OF
SEGUIN

Project Update

Curb/Driveways: The curb and drive-
way crews continue to make progress
along the 200 Block of Twin Oak Street
headed west towards Martindale Road.
The additional crew members have
helped increase production in these areas.

Utility: At this time, the utility crews
have been working on cleaning and test-
ing the additional fire lines (water) and
fire hydrants throughout the neighbor-
hood. Salinas Construction has hired an
independent company, Fuquay, to help
their crews with the jet/vacuum cleaning
of the sewer lines in order to video tape
these lines for further inspection. The
two large box trucks that have been on-
site this past week belong to Fuquay and
they have so far cleaned all of the lines
from Burr Oak, Martindale Road and up
to the 300 Block of Twin Oak, heading
east. There will be a camera truck on site
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on Monday, August 19, 2013, for further
investigation of the lines.

*Please Be Advised: The vacuum truck
and video inspection will result in
manhole covers having to be exposed for
work to be completed. Therefore, please |

use caution when driving through the
neighborhood. The deeper manholes
covers will be backfilled, however, some
of the shallow covers will remain
exposed, to prevent having to repeat the
process. All work at the manhole covers
is scheduled to be completed by August
23,2013, *

Electric Conduit: The City’s Electric
Department is scheduled to begin some
underground conduit placement through-
out the neighborhood. The work should
not interrupt access to your homes.
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319(h) Water Quality Management Plan (decommission grant)

The 319(h) grant has been awarded to the City of Seguin in part that the OVN subdivi-
sion lies directly adjacent to Geronimo Creek. Currently, there are approximately 150
homes utilizing On-Site Sewer Facilities (OSSFs) for wastewater treatment in the OVN
subdivision that will connect to the City’s sanitary sewer system. The project goal is to
reduce non-point source pollution loading of E. coli and nitrate-nitrogen to Geronimo
Creek through the decommissioning of the OSSFs in an area dominated by high OSSF
failure rates. The septic decommissioning process includes pumping the tanks, hauling
the waste to Geronimo Creek Wastewater treatment plant, removing the lid, crushing the
lids or hauling them away and backfilling the tank with clean fill. In addition, Guadalupe
Blanco River Authority (GBRA) will partner with the City for this project by providing
technical assistance, stormwater quality monitoring, public education, and assistance in
report preparation (surface water quality data is monitored by GBRA). The data collected
is for assessing any changes in water quality in Geronimo Creek. Staff will seek approv-
al authorizing the City Manager to execute the contract at the August 20, 2013, City
Council meeting. Pending approval, the start date of the contract is September 1, 2013.
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